
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

6552           

0003 Pay Period End Date: 06.04.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 06.15.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 11.16.2015

12.02.2015

03.14.2016

Date Let:

W. 5TH ST, E. 'A' - W. 'O', OGALLALA

10.22.2015

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.21.2016

Date Project Completion:

Counties

KEITH

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61552  000 URB-6850(1)    GRAD CONC PAVE CULV
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Nebraska Department of Roads Date: 06.15.2016

$2,826,562.02

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $332,748.00 $255,181.58 $77,566.42
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $332,748.00 $255,181.58 $77,566.42
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $332,748.00 $255,181.58 $77,566.42

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$332,748.00 $255,181.58 $77,566.42

$.00 $.00 $.00

12%

% Time Comp

% Dollar Comp

20%

$2,818,262.02

06.09.2016 06.10.2016

06.10.2016

Dye, Don

Nichols, Jason L.

Nichols, Jason L.

Project Manager LPA Responsible Charge

State Representative

06.10.2016Craig, Cameron

District Engineer

Construction Engineer Controller

Halstead, Kerri 06.13.2016 06.14.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      35,000.00 1.000 35,000.00

1.000 35,000.00

0.960 33,600.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      21,000.00 1.000 21,000.00

1.000 21,000.00

0.600 12,600.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      8.00 1,932.000 15,456.00

1,932.000 15,456.00

0.000 0.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 8.000 240.00

8.000 240.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1101.00      7.95 26,893.000 213,799.35

26,893.000 213,799.35

11,215.346 89,162.00

671.990 5,342.32

0005

SY  REMOVE PAVEMENT
0005 

1106.00      8.00 957.000 7,656.00

957.000 7,656.00

289.327 2,314.61

76.778 614.22

0006

SY  REMOVE DRIVEWAY
0006 

1107.00      8.00 3,601.000 28,808.00

3,601.000 28,808.00

746.611 5,972.89

11.110 88.88

0007

SY  REMOVE WALK
0007 

1108.00      5.00 648.000 3,240.00

648.000 3,240.00

0.000 0.00

0.000 0.00

0008

LF  REMOVE COMBINATION CURB AND GUTTER
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1114.00      5.00 384.000 1,920.00

384.000 1,920.00

0.000 0.00

0.000 0.00

0009

EACHREMOVE RETAINING WALL
0009 

2021.05      100.00 11.000 1,100.00

11.000 1,100.00

0.000 0.00

0.000 0.00

0010

EACHREMOVE AND RESET MAILBOX
0010 

L022.11      6.00 1,310.000 7,860.00

1,310.000 7,860.00

1,149.000 6,894.00

0.000 0.00

0011

LF  FABRIC SILT FENCE-LOW POROSITY
0011 

4976.05      8,300.00 0.000 0.00

1.000 8,300.00

1.000 8,300.00

0.000 0.00

4001

LS  ADDITIONAL WORK

Extra Tree Removal

4001 

Contracted 336,079.35

Current 344,379.35

In place 158,843.50

This Estimate 6,045.42

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      75,000.00 1.000 75,000.00

1.000 75,000.00

0.000 0.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

3014.11      28.00 588.000 16,464.00

588.000 16,464.00

0.000 0.00

0.000 0.00

0013

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0013 

3016.39      54.00 1,027.000 55,458.00

1,027.000 55,458.00

0.000 0.00

0.000 0.00

0014

SF  DETECTABLE WARNING PANEL
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.44      57.00 4,562.000 260,034.00

4,562.000 260,034.00

0.000 0.00

0.000 0.00

0015

SY  5" CONCRETE CLASS 47B-3500 SIDEWALKS
0015 

3017.25      55.00 682.000 37,510.00

682.000 37,510.00

0.000 0.00

0.000 0.00

0016

SY  5" CONCRETE CLASS 47B-3500 MEDIAN
SURFACING

0016 

3020.24      48.00 1,161.000 55,728.00

1,161.000 55,728.00

0.000 0.00

0.000 0.00

0017

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0017 

3075.32      53.00 26,902.000 1,425,806.00

26,902.000 1,425,806.00

0.000 0.00

0.000 0.00

0018

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0018 

4014.00      450.00 1.000 450.00

1.000 450.00

0.000 0.00

0.000 0.00

0019

EACHADJUSTING JUNCTION BOXES TO GRADE
0019 

4900.25      95.00 11.000 1,045.00

11.000 1,045.00

0.000 0.00

0.000 0.00

0020

EACHCURB INLET SEDIMENT FILTER
0020 

7518.12      25.00 130.000 3,250.00

130.000 3,250.00

0.000 0.00

0.000 0.00

0021

LF  12" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0021 

9034.00      10.00 1,121.000 11,210.00

1,121.000 11,210.00

0.000 0.00

0.000 0.00

0022

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0022 

9111.00      12.00 107.000 1,284.00

107.000 1,284.00

0.000 0.00

0.000 0.00

0023

MGALWATER
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      210.00 95.827 20,123.67

95.827 20,123.67

0.000 0.00

0.000 0.00

0024

STA EARTH SHOULDER CONSTRUCTION
0024 

9173.20      2.00 26,902.000 53,804.00

26,902.000 53,804.00

0.000 0.00

0.000 0.00

0025

SY  SUBGRADE PREPARATION
0025 

L010.00      8.10 2,105.000 17,050.50

2,105.000 17,050.50

0.000 0.00

0.000 0.00

0026

SY  SODDING
0026 

W600.03      250.00 41.000 10,250.00

41.000 10,250.00

0.000 0.00

0.000 0.00

0027

EACHADJUST VALVE BOX TO GRADE
0027 

W600.12      250.00 7.000 1,750.00

7.000 1,750.00

0.000 0.00

0.000 0.00

0028

EACHADJUST CURB STOP AND BOX TO GRADE
0028 

Contracted 2,046,217.17

Current 2,046,217.17

In place 0.00

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      65,000.00 1.000 65,000.00

1.000 65,000.00

0.581 37,765.00

0.000 0.00

0029

LS  MOBILIZATION
0029 

1119.00      600.00 6.000 3,600.00

6.000 3,600.00

6.000 3,600.00

2.000 1,200.00

0030

EACHREMOVE INLET
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1119.01      500.00 5.000 2,500.00

5.000 2,500.00

5.000 2,500.00

4.000 2,000.00

0031

EACHREMOVE GRATE INLET
0031 

1119.50      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0032

EACHREMOVE JUNCTION BOX
0032 

4011.14      2,600.00 11.000 28,600.00

11.000 28,600.00

8.250 21,450.00

8.250 21,450.00

0033

EACHCURB INLET
0033 

4015.50      1,350.00 9.000 12,150.00

9.000 12,150.00

0.000 0.00

0.000 0.00

0034

EACHRECONSTRUCT MANHOLE
0034 

4016.00      3,800.00 6.000 22,800.00

6.000 22,800.00

0.000 0.00

0.000 0.00

0035

EACHMANHOLE

AT STATION 102+41 RT.

0035 

4016.01      4,000.00 1.000 4,000.00

1.000 4,000.00

0.750 3,000.00

0.750 3,000.00

0036

EACHMANHOLE

AT STATION 103+96 RT.

0036 

4016.02      3,450.00 1.000 3,450.00

1.000 3,450.00

0.750 2,587.50

0.750 2,587.50

0037

EACHMANHOLE

AT STATION 111+12 LT.

0037 

4016.03      3,400.00 1.000 3,400.00

1.000 3,400.00

0.750 2,550.00

0.750 2,550.00

0038

EACHMANHOLE

AT STATION 113+87 LT.

0038 

4016.04      5,500.00 1.000 5,500.00

1.000 5,500.00

0.750 4,125.00

0.000 0.00

0039

EACHMANHOLE

AT STATION 114+03 RT.

0039 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.05      5,400.00 1.000 5,400.00

1.000 5,400.00

0.750 4,050.00

0.750 4,050.00

0040

EACHMANHOLE

AT STATION 114+54 RT.

0040 

4018.00      600.00 1.000 600.00

1.000 600.00

1.000 600.00

0.000 0.00

0041

EACHTAPPING EXISTING STRUCTURE
0041 

4043.50      16.00 560.000 8,960.00

560.000 8,960.00

551.000 8,816.00

220.000 3,520.00

0042

LF  REMOVE SEWER PIPE
0042 

4180.00      370.00 6.000 2,220.00

6.000 2,220.00

6.000 2,220.00

5.000 1,850.00

0043

EACHCONCRETE COLLAR
0043 

4600.18      65.00 429.000 27,885.00

429.000 27,885.00

427.000 27,755.00

207.000 13,455.00

0044

LF  18" REINFORCED CONCRETE SEWER PIPE
0044 

4600.24      85.00 10.000 850.00

10.000 850.00

10.000 850.00

0.000 0.00

0045

LF  24" REINFORCED CONCRETE SEWER PIPE
0045 

4600.36      125.00 76.000 9,500.00

76.000 9,500.00

70.000 8,750.00

16.000 2,000.00

0046

LF  36" REINFORCED CONCRETE SEWER PIPE
0046 

4600.42      155.00 112.000 17,360.00

112.000 17,360.00

112.000 17,360.00

0.000 0.00

0047

LF  42" REINFORCED CONCRETE SEWER PIPE
0047 

W100.00      750.00 68.000 51,000.00

68.000 51,000.00

3.000 2,250.00

3.000 2,250.00

0048

EACHCURB STOP AND BOX
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W175.01      800.00 68.000 54,400.00

68.000 54,400.00

3.000 2,400.00

3.000 2,400.00

0049

EACH1" CORPORATION STOP
0049 

W176.26      24.00 1,925.000 46,200.00

1,925.000 46,200.00

79.000 1,896.00

79.000 1,896.00

0050

LF  1" WATER SERVICE
0050 

W750.09      1,100.00 2.000 2,200.00

2.000 2,200.00

2.000 2,200.00

2.000 2,200.00

0051

EACHRELOCATE FIRE HYDRANT AND VALVE
0051 

Contracted 378,075.00

Current 378,075.00

In place 156,724.50

This Estimate 66,408.50

GROUP 4 CULVERTS

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,080.000 540.00

1,080.000 540.00

493.000 246.50

373.000 186.50

0052

BDAYBARRICADE, TYPE II
0052 

0001.10      3.00 4,010.000 12,030.00

4,010.000 12,030.00

1,366.000 4,098.00

586.000 1,758.00

0053

BDAYBARRICADE, TYPE III
0053 

0001.90      1.50 9,733.000 14,599.50

9,733.000 14,599.50

1,812.000 2,718.00

872.000 1,308.00

0054

EACHSIGN DAY
0054 

0001.99      1.50 2,614.000 3,921.00

2,614.000 3,921.00

0.000 0.00

0.000 0.00

0055

EACHCONTRACTOR FURNISHED SIGN DAY
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      7,500.00 1.000 7,500.00

1.000 7,500.00

0.771 5,782.50

0.000 0.00

0056

LS  MOBILIZATION
0056 

9110.01      55.00 20.000 1,100.00

20.000 1,100.00

0.000 0.00

0.000 0.00

0057

HOURRENTAL OF LOADER, FULLY OPERATED
0057 

9110.03      65.00 20.000 1,300.00

20.000 1,300.00

0.000 0.00

0.000 0.00

0058

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0058 

9110.07      50.00 20.000 1,000.00

20.000 1,000.00

0.000 0.00

0.000 0.00

0059

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0059 

9110.27      75.00 20.000 1,500.00

20.000 1,500.00

0.000 0.00

0.000 0.00

0060

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0060 

L022.75      8.00 800.000 6,400.00

800.000 6,400.00

0.000 0.00

0.000 0.00

0061

LF  TEMPORARY SILT CHECK
0061 

L022.90      6.00 500.000 3,000.00

500.000 3,000.00

472.500 2,835.00

310.000 1,860.00

0062

LF  TEMPORARY SILT FENCE
0062 

L860.24      400.00 5.000 2,000.00

5.000 2,000.00

0.000 0.00

0.000 0.00

0063

EACHSTORM EVENT RESTORATION - INCENTIVE
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      3,000.00 1.000 3,000.00

1.000 3,000.00

0.500 1,500.00

0.000 0.00

0064

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0064 

Contracted 57,890.50

Current 57,890.50

In place 17,180.00

This Estimate 5,112.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,818,262.02

Current 2,826,562.02

In place 332,748.00

This Estimate 77,566.42


